

ID	Task Name	Duration	Start	Finish	Predecessors	2023		1st Half		1st Half		1st Half		1st Half				
						Qtr 3, 2023	Qtr 1, 2024	Qtr 3, 2024	Qtr 1, 2025	Qtr 3, 2025	Qtr 1, 2026	Qtr 3, 2026	Qtr 1, 2027					
						Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr
0	Nebraska MSS Project	512 days	Thu 4/20/23	Fri 4/4/25														
1	Project Phases	512 days	Thu 4/20/23	Fri 4/4/25														
2	Initiation Phase	83 days	Thu 4/20/23	Mon 8/14/23														
3	Contract Award	2 days	Thu 4/20/23	Fri 4/21/23														
4	Contract Award	1 day	Thu 4/20/23	Thu 4/20/23														
5	Administrative Tasks/Deliver Licenses	1 day	Fri 4/21/23	Fri 4/21/23	4													
6	Initial Planning and Project Management	81 days	Mon 4/24/23	Mon 8/14/23														
7	Project Kick-Off & Requirements Review (in Nebraska)	25.25 days	Mon 4/24/23	Mon 5/29/23														
8	Agenda	6 days	Mon 4/24/23	Mon 5/1/23														
9	Deliver Agenda	2 days	Mon 4/24/23	Tue 4/25/23	5													
10	Review Agenda	3 days	Wed 4/26/23	Fri 4/28/23	9													
11	Revise and Deliver Agenda	1 day	Mon 5/1/23	Mon 5/1/23	10													
12	Draft Presentation Materials	7 days	Thu 4/27/23	Fri 5/5/23														
13	Create & Deliver Draft Presentation Materials	3 days	Thu 4/27/23	Mon 5/1/23	5FS+3 days													
14	Review	3 days	Tue 5/2/23	Thu 5/4/23	13													
15	Revise	1 day	Fri 5/5/23	Fri 5/5/23	14													
16	Requirements Verification and Traceability Matrix	7 days	Mon 5/1/23	Tue 5/9/23														
17	Deliver RTM	7 days	Mon 5/1/23	Tue 5/9/23	5FS+5 days													
18	Conduct Project Kick Off Meeting (at NE)	0.25 days	Mon 5/15/23	Mon 5/15/23	12FS+5 days													
19	Conduct System Requirements Review (at NE)	1 day	Wed 5/17/23	Wed 5/17/23	17FS+5 days													
20	Kick Off Meeting Minutes	8 days	Wed 5/17/23	Mon 5/29/23														
21	Deliver Meeting Minutes	3 days	Wed 5/17/23	Mon 5/22/23	18FS+2 days													
22	Review	3 days	Mon 5/22/23	Thu 5/25/23	21													
23	Revise based on NE Comments and Deliver Final	2 days	Thu 5/25/23	Mon 5/29/23	22													
24	Project Management Plan	11 days	Mon 6/5/23	Mon 6/19/23														
25	Refine and Deliver Project Management Plan	5 days	Mon 6/5/23	Fri 6/9/23	3FS+30 days													
26	Review Project Management Plan	3 days	Mon 6/12/23	Wed 6/14/23	25													
27	Revise and Deliver Project Management Plan	2 days	Thu 6/15/23	Fri 6/16/23	26													
28	NE Approval	1 day	Mon 6/19/23	Mon 6/19/23	27													
29	Project Master Schedule	11 days	Mon 6/5/23	Mon 6/19/23														
30	Refine and Deliver Project Master Schedule	5 days	Mon 6/5/23	Fri 6/9/23	3FS+30 days													
31	Review Master Schedule	3 days	Mon 6/12/23	Wed 6/14/23	30													
32	Revise and Deliver Master Schedule	2 days	Thu 6/15/23	Fri 6/16/23	31													
33	NE Approval	1 day	Mon 6/19/23	Mon 6/19/23	32													
34	Deficiency Management Plan	8 days	Tue 6/20/23	Thu 6/29/23														
35	Deliver Deficiency Management Plan	3 days	Tue 6/20/23	Thu 6/22/23	33													
36	Review	2 days	Fri 6/23/23	Mon 6/26/23	35													
37	Revise and Deliver	2 days	Tue 6/27/23	Wed 6/28/23	36													
38	NE Approval	1 day	Thu 6/29/23	Thu 6/29/23	37													
39	Project Communications Plan	8 days	Fri 6/30/23	Tue 7/11/23														
40	Deliver Communications Plan	3 days	Fri 6/30/23	Tue 7/4/23	38													
41	Review	2 days	Wed 7/5/23	Thu 7/6/23	40													
42	Revise and Deliver	2 days	Fri 7/7/23	Mon 7/10/23	41													
43	NE Approval	1 day	Tue 7/11/23	Tue 7/11/23	42													
44	Risk Management Plan	8 days	Wed 7/12/23	Fri 7/21/23														
45	Deliver Risk Management Plan	3 days	Wed 7/12/23	Fri 7/14/23	43													
46	Review	2 days	Mon 7/17/23	Tue 7/18/23	45													
47	Revise and Deliver	2 days	Wed 7/19/23	Thu 7/20/23	46													
48	NE Approval	1 day	Fri 7/21/23	Fri 7/21/23	47													
49	Project Staffing and Resource Management Plan	8 days	Mon 7/24/23	Wed 8/2/23														
50	Deliver Staffing and Resource Management Plan	3 days	Mon 7/24/23	Wed 7/26/23	48													
51	Review	2 days	Thu 7/27/23	Fri 7/28/23	50													
52	Revise and Deliver	2 days	Mon 7/31/23	Tue 8/1/23	51													
53	NE Approval	1 day	Wed 8/2/23	Wed 8/2/23	52													
54	Configuration and Change Management Plan	8 days	Thu 8/3/23	Mon 8/14/23														
55	Deliver Configuration and Change Management Plan	3 days	Thu 8/3/23	Mon 8/7/23	53													
56	Review	2 days	Tue 8/8/23	Wed 8/9/23	55													
57	Revise and Deliver	2 days	Thu 8/10/23	Fri 8/11/23	56													
58	NE Approval	1 day	Mon 8/14/23	Mon 8/14/23	57													
59	Milestone 1 - Project Setup Complete	0 days	Wed 8/2/23	Wed 8/2/23	4,29,34,39,44,49													
60	Manage Project	506 days	Fri 4/28/23	Fri 4/4/25														
266	Design Phase	70 days	Thu 5/25/23	Wed 8/30/23														
267	System Design Documents	26 days	Thu 5/25/23	Thu 6/29/23														
268	Create and Deliver System Design Document	5 days	Thu 5/25/23	Wed 5/31/23	19FS+5 days													
269	Review	5 days	Thu 6/1/23	Wed 6/7/23	268													

ID	Task Name	Duration	Start	Finish	Predecessors	2023		1st Half		1st Half		1st Half		1st Half		1st Half		
						Qtr 3, 2023	Qtr 1, 2024	Qtr 3, 2024	Qtr 1, 2025	Qtr 3, 2025	Qtr 1, 2026	Qtr 3, 2026	Qtr 1, 2027					
						Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr
334	Installation Plan	20 days	Fri 9/15/23	Thu 10/12/23														
335	Create Installation Plan and Deliver	16 days	Fri 9/15/23	Fri 10/6/23	331													
336	Review	2 days	Mon 10/9/23	Tue 10/10/23	335													
337	Revise and Deliver	2 days	Wed 10/11/23	Thu 10/12/23	336													
338	Training Materials	9 days	Tue 7/25/23	Fri 8/4/23														
339	Create and Deliver Training Materials	5 days	Tue 7/25/23	Mon 7/31/23	290													
340	Review	2 days	Tue 8/1/23	Wed 8/2/23	339													
341	Revise and Deliver	2 days	Thu 8/3/23	Fri 8/4/23	340													
342	Phase Documentation Complete	0 days	Fri 8/4/23	Fri 8/4/23	341													
343	Agenda	4 days	Mon 8/7/23	Thu 8/10/23														
344	Create and Deliver Agenda	2 days	Mon 8/7/23	Tue 8/8/23	342													
345	Review	1 day	Wed 8/9/23	Wed 8/9/23	344													
346	Revise and Deliver	1 day	Thu 8/10/23	Thu 8/10/23	345													
347	Presentation Materials	7 days	Fri 8/11/23	Mon 8/21/23														
348	Create and Deliver Presentation Materials	3 days	Fri 8/11/23	Tue 8/15/23	346													
349	Review	2 days	Wed 8/16/23	Thu 8/17/23	348													
350	Revise and Deliver	2 days	Fri 8/18/23	Mon 8/21/23	349													
351	Conduct System Design Review (at NE)	1 day	Tue 8/22/23	Tue 8/22/23	350,346													
352	Meeting Minutes	6 days	Wed 8/23/23	Wed 8/30/23	351													
353	Create Meeting Minutes and Deliver	2 days	Wed 8/23/23	Thu 8/24/23	351													
354	Review	2 days	Fri 8/25/23	Mon 8/28/23	353													
355	Revise and Deliver	2 days	Tue 8/29/23	Wed 8/30/23	354													
356	NE Acceptance	1 day	Thu 8/31/23	Thu 8/31/23	355													
357	Milestone 3 - Implementation Planning Complete	0 days	Thu 8/31/23	Thu 8/31/23	356													
358	Implementation Phase	76 days	Fri 9/1/23	Fri 12/15/23														
359	Installation and Configuration	51 days	Fri 9/1/23	Fri 11/10/23														
360	Test System	12.75 days	Fri 9/1/23	Tue 9/19/23														
361	Omnixx Enterprise Platform (OEP)	1 day	Fri 9/1/23	Fri 9/1/23	357													
362	Omnixx Message Broker (OMB)	1 day	Mon 9/4/23	Mon 9/4/23	361													
363	Omnixx Log Viewer	0.25 days	Tue 9/5/23	Tue 9/5/23	362													
364	Omnixx Force (5000+ Users)	1 day	Tue 9/5/23	Wed 9/6/23	363													
365	Omnixx Force Validations	0.25 days	Wed 9/6/23	Wed 9/6/23	364													
366	Omnixx Hot Files	1 day	Wed 9/6/23	Thu 9/7/23	365													
367	Omnixx XML Gateway	0.25 days	Thu 9/7/23	Thu 9/7/23	366													
368	Omnixx Query Notification Service	0.25 days	Thu 9/7/23	Thu 9/7/23	367													
369	Omnixx Message Monitor Service (Watchdog)	1 day	Fri 9/8/23	Fri 9/8/23	368													
370	Omnixx Training and Certification API	0.25 days	Mon 9/11/23	Mon 9/11/23	369													
371	Interfaces	6.5 days	Mon 9/11/23	Tue 9/19/23														
372	NCIC	0.25 days	Mon 9/11/23	Mon 9/11/23	370													
373	NLETS	0.25 days	Mon 9/11/23	Mon 9/11/23	372													
374	Patrol Criminal History (PCH)	1 day	Mon 9/11/23	Tue 9/12/23	373													
375	DMV VTR	1 day	Tue 9/12/23	Wed 9/13/23	374													
376	DMV/DL/PRO	1 day	Wed 9/13/23	Thu 9/14/23	375													
377	DMV DC Photo	1 day	Thu 9/14/23	Fri 9/15/23	376													
378	Batch Interface	1 day	Fri 9/15/23	Mon 9/18/23	377													
379	Weather Process	1 day	Mon 9/18/23	Tue 9/19/23	378													
380	Training System	12.75 days	Tue 9/19/23	Fri 10/6/23														
381	Omnixx Enterprise Platform (OEP)	1 day	Tue 9/19/23	Wed 9/20/23	379													
382	Omnixx Message Broker (OMB)	1 day	Wed 9/20/23	Thu 9/21/23	381													
383	Omnixx Log Viewer	0.25 days	Thu 9/21/23	Thu 9/21/23	382													
384	Omnixx Force (5000+ Users)	1 day	Fri 9/22/23	Fri 9/22/23	383													
385	Omnixx Force Validations	0.25 days	Mon 9/25/23	Mon 9/25/23	384													
386	Omnixx Hot Files	1 day	Mon 9/25/23	Tue 9/26/23	385													
387	Omnixx XML Gateway	0.25 days	Tue 9/26/23	Tue 9/26/23	386													
388	Omnixx Query Notification Service	0.25 days	Tue 9/26/23	Tue 9/26/23	387													
389	Omnixx Message Monitor Service (Watchdog)	1 day	Tue 9/26/23	Wed 9/27/23	388													
390	Omnixx Training and Certification API	0.25 days	Wed 9/27/23	Wed 9/27/23	389													
391	Interfaces	6.5 days	Thu 9/28/23	Fri 10/6/23														
392	NCIC	0.25 days	Thu 9/28/23	Thu 9/28/23	390													
393	NLETS	0.25 days	Thu 9/28/23	Thu 9/28/23	392													
394	Patrol Criminal History (PCH)	1 day	Thu 9/28/23	Fri 9/29/23	393													
395	DMV VTR	1 day	Fri 9/29/23	Mon 10/2/23	394													
396	DMV/DL/PRO	1 day	Mon 10/2/23	Tue 10/3/23	395													
397	DMV DC Photo	1 day	Tue 10/3/23	Wed 10/4/23	396													
398	Batch Interface	1 day	Wed 10/4/23	Thu 10/5/23	397													

ID	Task Name	Duration	Start	Finish	Predecessors	2023			1st Half			1st Half			1st Half			1st Half		
						Apr	Jul	Oct	Qtr 3, 2023	Qtr 1, 2024	Qtr 3, 2024	Qtr 1, 2025	Qtr 3, 2025	Qtr 1, 2026	Qtr 3, 2026	Qtr 1, 2027				
464	Milestone 5 - Solution Hosting Environments Successfully Implemented	0 days	Fri 12/15/23	Fri 12/15/23	462															
465	Test Phase	144 days	Mon 12/18/23	Thu 7/4/24																
466	SAT	39 days	Mon 12/18/23	Thu 2/8/24																
467	Create SAT Plan (include procedures) and Deliver	5 days	Mon 12/18/23	Fri 12/22/23	462															
468	Review	3 days	Mon 12/25/23	Wed 12/27/23	467															
469	Revise and Deliver	2 days	Thu 12/28/23	Fri 12/29/23	468															
470	Create SAT COOP Plan	10 days	Mon 1/1/24	Fri 1/12/24																
471	Create and Deliver SAT COOP PLAN	5 days	Mon 1/1/24	Fri 1/5/24	469															
472	Review	3 days	Mon 1/8/24	Wed 1/10/24	471															
473	Revise and Deliver	2 days	Thu 1/11/24	Fri 1/12/24	472															
474	Meeting Agenda	3 days	Mon 1/15/24	Wed 1/17/24																
475	Create and Deliver Meeting Agenda	1 day	Mon 1/15/24	Mon 1/15/24	473															
476	Review	1 day	Tue 1/16/24	Tue 1/16/24	475															
477	Revise and Deliver	1 day	Wed 1/17/24	Wed 1/17/24	476															
478	Presentation Materials	6 days	Mon 1/15/24	Mon 1/22/24																
479	Create and Deliver Presentation Materials	2 days	Mon 1/15/24	Tue 1/16/24	473															
480	Review	2 days	Wed 1/17/24	Thu 1/18/24	479															
481	Revise and Deliver	2 days	Fri 1/19/24	Mon 1/22/24	480															
482	SAT	15 days	Mon 1/15/24	Fri 2/2/24																
483	Conduct SAT	10 days	Mon 1/15/24	Fri 1/26/24	469,473															
484	Remediate	3 days	Mon 1/29/24	Wed 1/31/24	483															
485	Retest	2 days	Thu 2/1/24	Fri 2/2/24	484															
486	SAT Report	6 days	Thu 2/1/24	Thu 2/8/24																
487	Create SAT Report and Deliver	3 days	Thu 2/1/24	Mon 2/5/24	484															
488	Review	2 days	Tue 2/6/24	Wed 2/7/24	487															
489	Revise and Deliver	1 day	Thu 2/8/24	Thu 2/8/24	488															
490	Conduct Operational Test Readiness (at NE)	2 days	Fri 2/9/24	Mon 2/12/24	489															
491	Meeting Minutes	4 days	Tue 2/13/24	Fri 2/16/24																
492	Create Meeting Minutes	2 days	Tue 2/13/24	Wed 2/14/24	490															
493	Review	1 day	Thu 2/15/24	Thu 2/15/24	492															
494	Revise and Deliver	1 day	Fri 2/16/24	Fri 2/16/24	493															
495	NE Approval to Proceed	1 day	Mon 2/19/24	Mon 2/19/24	494															
496	User Acceptance Test Documentation	57.6 days	Mon 12/18/23	Wed 3/6/24																
497	UAT Plan	24 days	Mon 12/18/23	Thu 1/18/24																
498	Create and Deliver UAT Plan (include UAT procedures)	15 days	Mon 12/18/23	Fri 1/5/24	463															
499	Review	3 days	Mon 1/8/24	Wed 1/10/24	498															
500	Revise and Deliver	6 days	Thu 1/11/24	Thu 1/18/24	499															
501	UAT COOP Plan	27.6 days	Fri 1/19/24	Tue 2/27/24																
502	Create and Deliver UAT COOP Plan	15 days	Fri 1/19/24	Thu 2/8/24	500															
503	Review	3 days	Fri 2/9/24	Tue 2/13/24	502															
504	Revise and Deliver	9.6 days	Wed 2/14/24	Tue 2/27/24	503															
505	Version Description Document	3 days	Tue 2/27/24	Fri 3/1/24																
506	Create VDD and Deliver	1 day	Tue 2/27/24	Wed 2/28/24	501															
507	Review	1 day	Wed 2/28/24	Thu 2/29/24	506															
508	Revise and Deliver	1 day	Thu 2/29/24	Fri 3/1/24	507															
509	Agenda	3 days	Fri 3/1/24	Wed 3/6/24																
510	Create Agenda and Deliver	1 day	Fri 3/1/24	Mon 3/4/24	508															
511	Review	1 day	Mon 3/4/24	Tue 3/5/24	510															
512	Revise and Deliver	1 day	Tue 3/5/24	Wed 3/6/24	511															
513	Presentation Materials	6 days	Tue 2/27/24	Wed 3/6/24																
514	Create Presentation Materials and Deliver	3 days	Tue 2/27/24	Fri 3/1/24	504															
515	Review	2 days	Fri 3/1/24	Tue 3/5/24	514															
516	Revise and Deliver	1 day	Tue 3/5/24	Wed 3/6/24	515															
517	Conduct System Test Readiness Review (at NE)	3 days	Tue 2/20/24	Thu 2/22/24	495															
518	NE Approval to Proceed	45 days	Fri 2/23/24	Thu 4/25/24	517															
519	UAT	85 days	Tue 2/20/24	Mon 6/17/24																
520	Conduct UAT Test Procedures	30 days	Tue 2/20/24	Mon 4/1/24	495															
521	Remediate	10 days	Tue 4/2/24	Mon 4/15/24	520															
522	Retest	10 days	Tue 4/16/24	Mon 4/29/24	521															
523	Remediate	10 days	Tue 4/30/24	Mon 5/13/24	522															
524	Retest	10 days	Tue 5/14/24	Mon 5/27/24	523															
525	UAT Report	9 days	Tue 5/28/24	Fri 6/7/24																
526	Create and Deliver Report	5 days	Tue 5/28/24	Mon 6/3/24	524															
527	Review	2 days	Tue 6/4/24	Wed 6/5/24	526															



