

EnterpriseOne 9.1 Upgrade Timeline

Area	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
Functional		Net Change / Fit GAP	Configuration and Testing									Cutover / Go-Live / Support			

Current:

- Data validation
- Developers reviewing current applications and reports
- Initial testing of system functionality

Completed:

- Net Change/Fit Gap phase
- EnterpriseOne 9.1 Software Installation

Future:

- User Acceptance Testing
- User Training
- Go-Live