

Pete Ricketts, Governor

ADDENDUM SIX REVISED SCHEDULE OF EVENTS

Date: November 3, 2016
To: All Bidders
From: Robert Thompson/Debbie Hart, Buyers
 AS Materiel State Purchasing Bureau
RE: Addendum for Request for Proposal Number 5330Z1

Schedule of Events

The State expects to adhere to the tentative procurement schedule shown below. It should be noted, however, that some dates are approximate and subject to change. It is the Bidder's responsibility to check the State Purchasing Bureau website for all addenda or amendments.

ACTIVITY	DATE/TIME
10. Evaluation period	September 6, 2016 – September 30, 2016 September 27, 2016 – October 21, 2016 To be determined
11. "Oral Interviews/Presentations and/or Demonstrations" (if required)	To Be Determined
12. Post "Letter of Intent to Contract" to Internet at: http://das.nebraska.gov/materiel/purchasing.html	November 7, 2016 November 30, 2016 To be determined
13. Contract finalization period including CMS Approval	November 8, 2016 December 1, 2016 – January 30, 2017 To be determined
14. Contract award	January 31, 2017 To be determined

	ACTIVITY	DATE/TIME
15.	Contractor start date	February 1, 2017 To be determined