

ADDENDUM TWO

DATE: March 24, 2014

TO: All Vendors

FROM: Chad Mohr, Buyer
Department of Health and Human Services

RE: RFP Number 73135 O3

SCHEDULE OF EVENTS

The State expects to adhere to the tentative procurement schedule shown below. It should be noted, however, that some dates are approximate and subject to change.

| ACTIVITY | DATE/TIME |
|--|---|
| Release Request for Proposal | March 10, 2014 |
| Pre-Proposal conference Location: Department of Health and Human Services Division of Children and Family Services Food Distribution Program 301 Centennial Mall South Lower Level Conference Room D Lincoln, NE 68509 | March 17, 2014 3:00 to 5:00 PM Central Time |
| 2 nd Pre-Proposal conference Location: Department of Health and Human Services Division of Children and Family Services Food Distribution Program 301 Centennial Mall South Lower Level Conference Room D Lincoln, NE 68509 | March 31, 2014 3:00 to 5:00 PM Central Time |
| Last day to submit written questions after Pre-Proposal conference | March 21, 2014 April 4, 2014 |
| State responds to written questions through Request for Proposal "Addendum" and/or "Amendment" to be posted to the Internet at: http://www.das.state.ne.us/materiel/purchasing/rfp.htm | March 28, 2014 April 11, 2014 |
| Proposal opening Location: Department of Health and Human Services Division of Children and Family Services Food Distribution Program 220 South 17 th Street Conference Room 2A Lincoln, NE 68509 | April 18, 2014 2:00 PM Central Time May 2, 2014 2:00 PM Central Time |
| Review for conformance of mandatory requirements | April 18, 2014 May 2, 2014 |

| ACTIVITY | DATE/TIME |
|--|--|
| Evaluation period | April 18 through April 25, 2014 May 2 through May 9, 2014 |
| "Oral Interviews/Presentations and/or Demonstrations" (if required) | April 29, 2014 May 13, 2014 |
| Post "Letter of Intent to Contract" to Internet at: http://www.as.materielpurchasing@nebraska.gov/rfp.htm | May 1, 2014 May 15, 2014 |
| Contract finalization period | May 2 through May 14, 2014 May 16 through May 29, 2014 |
| Contract award | May 15, 2014 May 29, 2014 |
| Contractor start date | June 1, 2014 |

This addendum will become part of the proposal and should be acknowledged with the RFP.